
------ -

Site Name: Operational Period: U.S. EPA Region 6 
Task Order 62 CES Environmental !Date: 3-27-2015 DAILY WORK ORDER 

Branch: Federal I Division/ 
Group: Response mergency and Rapid Response Service 

WORK AUTHORIZED: ----- - - -
Continue to pump water on site as necessary, depending on rainfall. 
Continue development of profiles and disposal of sludg~iquids, and solids. ___ -
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums. 
Site Cerclis:# TXD 00895046~n-Scene Coordinator: ERRS Response Manager 

- ---- --- --- -- --- - -
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA_ _ __ LeRoy Cassidey, CB&I Federal --

062 loate: 3.27.2015 Time:1700 
-

Task Order: Date: 3.27.201 5 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused 
EQUIPMENT ON-

QTY USED Unused 
SITE: - ---- "----- - - ---- ·-------

Response Manager 1 1 Pick - up Truck 2 2 - - - - - - -
Foreman 1 1 Generator 1 1 

I 
- - -- -- -

0 0 Trash Pumps 2 2 -- -- -- -- -----
Truck Driver/Equip Op 0 0 Utility Trailer 0 0 

- - --~ -- --- --- -- - -
Laborer 3 3 Frac Tank w Liner 1 1 

I 

-- - - - -- -I 4,000 PSI Pressure Health and Safety Manager 0 0 Washer 1 1 
~ - ----- -

PERSONNEL OFF-SITE Open Top Roll Off 8 8 
- - ~ 11--- -

Subcontract Manager 1 Vacuum Truck Air Mover 1 1 - - - --- - -
Transport and Disposal Coord 1 1 I Carbon Vapor Unit 1 1 

I 

--- - --
Field Cost Accountant 1 1 I Skid Steer 0 0 I 

- - -- -
Vacuum/OT Boxes 22 22 -- - -- f- -

9,000 lb Overhead Lift 1 1 
- -- ------

Storage Trailer 1 1 I -
Myers (Bean) Pump 1 1 I ·- --- -

Air Compressor 1 1 -- - -- -
Acid Pump 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 
---- - - -- -

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status spreadsheets. 
Continued analysis of ST 1 sludge options, completed SOW and Zero Requisition for air nibbler. Tracked acid transfer 
provided technical advice. Worked with T&D Coordinator on disposal of waste. 
ff&o Co ordinatOrcontinued to work with Lonestar=:-l.TS Ecology, Veolia,and Clean Harbor on present and future waste 
§_treams. _ -- -- - - - --- ---
Crew completed acid transfers in Area 1, Area 4, Area 5 and Area 6. Groups 6, 7, 10, 11 , 12, 14. Assisted TIBC on 
removal of the final load from FT 30335, washed out Frac Tank into Staged drums and tote from Area 2. 
>- - - - - - --- -- -- - - - - - -- -- -
Final load removed from FT 30335 by TIBC for Lonestar Ecology LLC. Lonestar repacked a portion of the load into six 
totes for fuel blending at Ashgrove (Cadence) Foreman, AK 

- - - ---- - -- --- - - - -----
Date: \ 

osc Time: R~ C.J.N~L Date: 3.30.2015 Time:1330 

v '~ 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): 

---- -
Continue with base transfers Groups 13, 15, 16, 17, 18, 19,20 in all areas. Start Acid Transfers from Poly Tanks. 

Revie~ operational plan for ST 1 with Health and Safety. Continue to update spreadsheets during transfers, set up for 
sampling event. 
~ - - - ----
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